Skills Sector Development Project
PROCUREMENT PLAN FOR GOODS - 2016

Name of the Institution :- Technical Education & Training

Serial No	Package No (If Applicable)	Proposed Action	Name of the Procurement	Bidding Documents					Stage	Expected Date											Signing of contract				Value of Invoices Received Up to 16-Nov-2014	Name of contractor/supplier	Received the Item
				Name of the Procurement (title)	IFB No (Previous New)	Method of Procurement	Estimated Cost (Milli Rs.(Min)	Technical College		Appointment of TEC	Preparation	Recommedation by TEC	Approved by DPC	Publication of the News paper (If Applicable)	Pre bid Meeting	Closing & Opening	Under Evaluation	Received the Report from the TEC	Approval by DPC for Awarding	Expected date of delivery	Date	Contract Value Rs.(Mn.)	Contract Value Excluding VAT Rs. (Mn.)	Contract Value Including VAT Rs. (Mn.)	Value Rs.		
1		Graphic Design				NCB	20.00	Kalutara	Planned	2016.02.10	2016.02.25	2016.03.10	2016.03.15	2016.03.17	2016.04.01	2016.04.06	2016.04.11	2016.04.29	2016.05.02	2016.06.02	2016.05.09	4825252.00					
									Actual	2016.03.07	2016.02.03	2016.03.16	2016.03.30	2016.04.04	2016.04.20	2016.04.29	2016.05.25	2016.06.13	2016.06.15	2016.08.20	2016.08.25						
2		Auto Electrical				NCB			Planned	2016.02.10	2016.02.25	2016.03.10	2016.03.15	2016.03.17	2016.04.01	2016.04.06	2016.04.11	2016.04.29	2016.05.02	2016.06.02	2016.05.09	10215032.92					
									Actual	2016.03.07	2016.02.03	2016.03.16	2016.03.30	2016.04.04	2016.04.20	2016.04.29	2016.05.25	2016.06.13	2016.06.15	2016.08.20	2016.07.25						
3		Auto Air Condition				NCB			Planned	2016.02.10	2016.02.25	2016.03.10	2016.03.15	2016.03.17	2016.04.01	2016.04.06	2016.04.11	2016.04.29	2016.05.02	2016.06.02	2016.05.09	13819508.07					
									Actual	2016.03.07	2016.02.03	2016.03.16	2016.03.30	2016.04.04	2016.04.20	2016.04.29	2016.05.25	2016.06.13	2016.06.15	2016.08.20	2016.07.25						
4		Existing Course				NCB			Planned	2016.02.10	2016.02.25	2016.03.10	2016.03.15	2016.03.17	2016.04.01	2016.04.06	2016.04.11	2016.04.29	2016.05.02	2016.06.02	2016.05.09						
									Actual	-	-	-		-	-	-											
5		Motor cycle & Scoter Repairing				NCB	20.00	Nuwaraeliya	Planned	2016.02.10	2016.02.25	2016.03.10	2016.03.15	2016.03.17	2016.04.01	2016.04.06	2016.04.11	2016.04.29	2016.05.02	2016.06.02	2016.05.09	3631485.38					
									Actual	2016.03.07	2016.02.03	2016.03.16	2016.03.30	2016.04.04	2016.04.20	2016.04.29	2016.05.25	2016.05.31	2016.06.15	2016.08.20	2016.09.21						
6		Alluminum Fabrication				NCB			Planned	2016.02.10	2016.02.25	2016.03.10	2016.03.15	2016.03.17	2016.04.01	2016.04.06	2016.04.11	2016.04.29	2016.05.02	2016.06.02	2016.05.09	1834830.00					
									Actual	2016.03.07	2016.02.03	2016.03.16	2016.03.30	2016.04.04	2016.04.20	2016.04.29	2016.05.25	2016.06.02	2016.06.15	2016.08.20	2016.09.20						
7		Machinist				NCB			Planned	2016.02.10	2016.02.25	2016.03.10	2016.03.15	2016.03.17	2016.04.01	2016.04.06	2016.04.11	2016.04.29	2016.05.02	2016.06.02	2016.05.09	19892673.91					
									Actual	2016.03.07	2016.02.03	2016.03.16	2016.03.30	2016.04.04	2016.04.20	2016.04.29	2016.05.25	2016.06.01	2016.06.15	2016.08.20	2016.08.24						
8		Existing Course				NCB			Planned	2016.02.10	2016.02.25	2016.03.10	2016.03.15	2016.03.17	2016.04.01	2016.04.06	2016.04.11	2016.04.29	2016.05.02	2016.06.02	2016.05.09						
									Actual	-	-	-		-	-	-											
9		Three wheeler Repairing				NCB	20.00	Wariyapola	Planned	2016.02.10	2016.02.25	2016.03.10	2016.03.15	2016.03.17	2016.04.01	2016.04.06	2016.04.11	2016.04.29	2016.05.02	2016.06.02	2016.05.09	4661988.64					
									Actual	2016.03.07	2016.02.03	2016.03.16	2016.03.30	2016.04.04	2016.04.20	2016.04.29	2016.05.25	2016.05.30	2016.06.15	2016.082	2016.08.24						
10		Multi - Skilled Technicians				NCB			Planned	2016.02.10	2016.02.25	2016.03.10	2016.03.15	2016.03.17	2016.04.01	2016.04.06	2016.04.11	2016.04.29	2016.05.02	2016.06.02	2016.05.09						
									Actual	2016.03.07	2016.02.03	2016.03.16	2016.03.30	2016.04.04	2016.04.20	2016.04.29	2016.05.25	2016.06.14	2016.06.15	2016.08.20	2016.09.20	2870844.30					
11		Existing Course				NCB			Planned	2016.02.10	2016.02.25	2016.03.10	2016.03.15	2016.03.17	2016.04.01	2016.04.06	2016.04.11	2016.04.29	2016.05.02	2016.06.02	2016.05.09						
									Actual	-	-	-		-	-	-											
12		ICT				NCB	20.00	Polonnaruwa	Planned	2016.02.10	2016.02.25	2016.03.10	2016.03.15	2016.03.17	2016.04.01	2016.04.06	2016.04.11	2016.04.29	2016.05.02	2016.06.02	2016.05.09						
									Actual	2016.03.07	2016.03.16	2016.03.30	2016.03.30	2016.04.04	2016.04.20	2016.04.29	2016.05.25	2016.06.13	2016.06.15	2016.08.20	2016.08.25	4797752.00					
13		Industrial Electronic				NCB			Planned	2016.02.10	2016.02.25	2016.03.10	2016.03.15	2016.03.17	2016.04.01	2016.04.06	2016.04.11	2016.04.29	2016.05.02	2016.06.02	2016.05.09						
									Actual	2016.03.07	2016.02.03	2016.03.16	2016.03.30	2016.04.04	2016.04.20	2016.04.29	2016.05.25	2016.05.30	2016.06.03	2016.08.20	2016.08.24	5815488.68					
14		Motor cycle & Scoter Repairing				NCB			Planned	2016.02.10	2016.02.25	2016.03.10	2016.03.15	2016.03.17	2016.04.01	2016.04.06	2016.04.11	2016.04.29	2016.05.02	2016.06.02	2016.05.09						
									Actual	2016.03.07	2016.02.03	2016.03.16	2016.03.30	2016.04.04	2016.04.20	2016.04.29	2016.05.25	2016.05.31	2016.06.15	2016.08.20	2016.09.21	3629788.76					
15		Existing Course				NCB			Planned	2016.02.10	2016.02.25	2016.03.10	2016.03.15	2016.03.17	2016.04.01	2016.04.06	2016.04.11	2016.04.29	2016.05.02	2016.06.02	2016.05.09						
									Actual	-	-	-		-	-	-											